



## AGENDA MEMORANDUM

### *Public Works Department*

---

---

City Council Regular Meeting Date: April 1, 2025

**To:** City Council  
**From:** Oisín Dolley, Assistant City Engineer  
**Date:** 3/24/2025

---

**SUBJECT:** Tradewinds Subdivision Drainage Improvements Project

**UPDATE:**

Due to the unexpected price of the bid results, the City rejected all bids and will rebid the project once funding is secured.

**BACKGROUND:** The City of Sanibel was approved for Hazard Mitigation Grant Program (HMGP) funding for the Tradewinds Subdivision Drainage Improvement project with a contract execution date of February 21, 2020.

The previous bid opening for this project was held on September 19<sup>th</sup> at 2:30 PM. Three bids were received as shown in the below table. Bids were rejected since they exceed budgeted funds. Project will be rebid once additional funding has been acquired.

Company Name	Bid
Andrew Sitework LLC	\$3,732,487.50
V and H Construction Inc.	\$3,766,871.33
PWC Joint Venture	\$4,282,763.10

City staff is maintaining regular communication with the Tradewinds Stormwater Task Force to keep them updated on the project. City staff will continue to search for grant opportunities to fund this project.

**FUNDING SOURCE:** N/A

**RECOMMENDED ACTION:** N/A

*Sanibel is and shall remain a barrier island sanctuary*