



AGENDA MEMORANDUM

Public Works Department

City Council Regular Meeting Date: July 15, 2025

To: City Council
From: Oisin Dolley, Assistant City Engineer
Date: 7/8/2025

SUBJECT: Tradewinds Subdivision Drainage Improvements Project

UPDATE:

Due to the unexpected price of the bid results, the City rejected all bids and will rebid the project once funding is secured. City is looking into additional funding options through various agencies, FDEP, USACE, FDEM and others.

BACKGROUND: The City of Sanibel was approved for Hazard Mitigation Grant Program (HMGP) funding for the Tradewinds Subdivision Drainage Improvement project with a contract execution date of February 21, 2020.

The previous bid opening for this project was held on September 19th at 2:30 PM. Three bids were received as shown in the below table. Bids were rejected since they exceed budgeted funds. Project will be rebid once additional funding has been acquired.

Company Name	Bid
Andrew Sitework LLC	\$3,732,487.50
V and H Construction Inc.	\$3,766,871.33
PWC Joint Venture	\$4,282,763.10

City staff is maintaining regular communication with the Tradewinds Stormwater Task Force to keep them updated on the project.

The Hazard Mitigation Grant that was received by the City included a federal funding amount of \$699,790.50. Unfortunately the revised project cost does not allow the project to meet the BCA requirements of the HMGP program. After moving \$211,498.50 to the East Rocks HMGP grant, \$488,292 of federal funding remains in the Tradewinds HMGP grant. This funding expires in December 2025 and the project will not be complete by that deadline.

Sanibel is and shall remain a barrier island sanctuary

FUNDING SOURCE: N/A

RECOMMENDED ACTION: N/A

Sanibel is and shall remain a barrier island sanctuary

Sanibel is and shall remain a barrier island sanctuary