

PROJECT: Sanibel Island Hurricane Ian Emergency Berm/Beach Recovery Project

OWNER: City of Sanibel

CHANGE ORDER NO. 1

TO: Eastman Aggregate Enterprises, LLC

3705 Bellevue Ave

Lake Worth, FL 33461

You are hereby authorized to make the following additions and/or deductions to your contract amount.

	PREVIOUS CONTRACT AMOUNT	NET CHANGE		REVISED		CONTRACT AMOUNT
		INCREASE	DECREASE	(DEDUCT)	(ADD)	
TOTAL:	<u>\$14,181,208.00</u>	\$ _____	<u>\$3,375,123.00</u>	\$ _____	\$ _____	<u>\$10,806,085.00</u>

Description of Change:      Add      Deduct X

City of Sanibel will exercise option to direct purchase specified sand from Vulcan Construction Materials, LLC.


RECOMMENDED:

OWNER City of Sanibel  
By Holly Milbrandt  
Title Project Mgr/Nat Res Dir Date 12/20/23

APPROVED:

By   
Title Deputy City Manager/CFO Date 12/20/2023

ACCEPTED:

CONTRACTOR EASTMAN Aggregates Ent L.L.C  
BY   
Title Managing Member Date 12-22-23